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Department of Energy

Ohio Field Office
Fernald Area Office
P. O. Box 538705

Cincinnati, Ohio 45253-8705
(513) 648-3155

aJUL 1 11995
DOE-1118-96

Mr. James A. Saric, Remedial Project Director
U.S. Environmental Protection Agency
Region V - SRF-5J

77 West Jackson Boulevard

Chicago, lllinois 60604-3590

Mr. Tom Schneider, Project Manager
Ohio Environmental Protection Agency
401 East 5th Street

Dayton, Ohio 45402-2911

Dear Mr. Saric and Mr. Schneider:

MODIFICATION TO FINAL REMEDIAL DESIGN WORK PLAN FOR REMEDIAL ACTIONS AT
OPERABLE UNIT 2

Reference: DOE-0879-96, Letter to James Saric and Tom Schneider from
Johnny Reising, "Operable Unit 2 Remedial Design Milestones,” dated
May 9, 1996.

in the referenced letter to the U.S. Environmental Protection Agency (U.S. EPA) and Ohio
Environmental Protection Agency (OEPA), the Department of Energy, Fernald Area Office
(DOE-FN) requested that the dates for submittal of the following documents be modified:

Pre-Final Design Package for Waste Unit Excavation;

Final Design Package for Waste Unit Excavation;

Draft Remedial Action Work Plan (RAWP) for Waste Unit Excavation; and,
Final RAWP for Waste Unit Excavation.

This modification was requested to incorporate lessons learned from the Area 1 - Phase |
remediation. The Pre-Final Design Package and Draft RAWP submittal would change from
October 22, 1996, to March 14, 1997, and the Final Design Package and Final RAWP
submittal would change from March 20, 1997, to August 11, 1997. Both the U.S. EPA
and OEPA concurred in writing with these changes in letters dated June 11, 1996, and
May 15, 1996.
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Enclosed is a change page for the Final Remedial Design Work Plan for Remedial Actions at
Operable Unit 2 reflecting the revised submittal dates for the waste unit excavation. The
U.S. EPA requested that this change page be submitted by July 11, 1996.

If you have any questions regarding this revision to the Operable Unit 2 (OU2) Remedial
Design Work Plan (RDWP), please contact Rod Warner at (513) 648-3156.

Sincerely,

ohnny W. Relsmg
‘Fernald Remedial Actlon
FN:Jalovec Project Manager

Enclosure: As Stated
cc w/enc:

R. L. Nace, EM-423/GTN
G. Jablonowski, USEPA-V, SHRE-8J
R. Beaumier, TPSS/DERR, OEPA-Columbus
T. Schneider, OEPA-Dayton (3 copies of enc.)
F. Bell, ATSDR
D. S. Ward, GeoTrans
R. Vandegrift, ODOH
S. Mclellan, PRC
T. Hagen, FERMCO/65-2
. Harmon, FERMCO/90
(’AR Coordinator/78

i Cm

cc w/o enc:

Patterson, DOE-HQ

Peterman, DOE-FN

Reising, DOE-FN

Warner, DOE-FN

Garland, FERMCO, MS52-2

. Hickey, FERMCO, MS52-2 b
Hunt, FERMCO, MS52-5
Jones, FERMCO, MS52-2
Kumthekar, FERMCO, MS52-2
Little, FERMCO, MS2

Walsh, FERMCO, MS65-2
Weatherup, FERMCO, MS52-2
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TABLE 6-1
REMEDIAL DESIGN SCHEDULE

| SCHEDULED II
DELIVERABLES DATE
REMEDIAL DESIGN WORK PLAN |
Submit Draft Remedial Design Work Plan to EPA 08/07/95
| REMEDIAL DESIGN |
Phase 1 - Design of the Primary Waste Haul Road
IVSubmit Primary Waste Haul Road Preliminary Design Review Package to EPA 01/29/96
‘Submit Primary Waste Haul Road Pre-Final Design Review Package to EPA 05/29/96
Issue Primary Waste Haul Road CFC! to EPA 08/07/96
Phase 2 - Design of On-Site Disposal Facility
Submit Disposal Facility Preliminary Design Review Package to EPA 12/22/95
Submit Disposal Facility Pre-Final Design Review Package to EPA 06/28/96
Issue Disposal Facility Final Design Review Package/CFC to EPA 10/14/96
Phase 3 - Excavation of Waste Units
Submit Waste Unit Preliminary Design Review Package to EPA 05/28/96
Submit Waste Unit Pre-Final Design Review Package to EPA - 03/14/97
Issue Waste Unit Final Design Review Package/CFC to EPA . 08/11/97
REMEDIAL ACTION WORK PLANS
Submit Draft Disposal Facility Remedial Action Work Plan to EPA - 04/12/96
Submit Draft Primary Waste Haul Road Remedial Action Work Plan to EPA 05/29/96
Submit Final Disposal Facility Remedial Action Work Plan to EPA 06/28/96
Submit Final Primary Waste Haul Road Remedial Action Work Plan to EPA 08/07/96
Submit Draft Waste Unit Remedial Action Work Plan to EPA ' - 03/14/97
Submit Final Waste Unit Remedial Action Work Plan to EPA 08/11/97

, 1 CFC = certified for construction
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